
WEEKLY SCHEDULE

E.T.& L. CORP., STOW, MA Prepared By : Rich Zucco, Project Superintendent

PROJECT: Town of Bedford - Various Locations

CONTRACT NO.:  ET&L Project # 14-05 PROPOSED SCHEDULE

FOR THE WEEK OF:_____9/29 to 10/4/14 ___________

MON TUE WED THU FRI SAT SUN

<------------------------------------------------->

<------------------------------------------------->

<------------------------------------------------->

Begin Forming for Concrete Sidewalks <--------------------------->

<------>

<------>

<------>

Install Gravel and Compact Sidewalk Areas

Continue Raising Castings, Water Service Boxes, & Gas Valve Boxes

Begin Pouring Concrete Sidewalks

Hydroseed Lawn Areas on Foster, Rodney, & Lower Elm Streets (confirmed)

DESCRIPTION OF WORK

Excavate & Grade Sidewalk Areas

Install Red Maple Trees on School Way  (confirmed)

TRAFFIC DELAYS AND ROAD/ LANE CLOSURES SHOULD BE EXPECTED

* NOTE* - All days are tenative. Effects of weather, and or other pressing

issues may affect the schedule.


